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Dear Alison,
It is great to be back after a very different festive period. 2021 is a pivotal year for the programme
and all of us on the project are recharged and raring to go to complete the delivery of this railway.
Following the strong finish to the end of last year, there is great momentum across the programme
as we look to accomplish vital milestones in the year ahead. The two critical paths to opening the
railway are intensive operational testing of the railway and the handover of the central section
stations. These will be our overarching focus for 2021, alongside our unflinching commitment to
maintaining high levels of safety across the programme.
Intensive operational testing (Trial Running) is vital to unlocking the pathway to passenger service.
It involves multiple trains operating in the central operating section to test the timetable and build
reliability, while the final works to the stations are completed. It will take a period of time to fully test
the Elizabeth line before it can open for passenger service. This includes a final phase known as
Trial Operations involving people being invited onto trains and stations to test real-time service
scenarios to ensure the readiness of the railway.
We know what is required to enable this phase and good progress has already been made towards
completing these works. All shafts and portals were handed over to TfL at the end of last year;
dynamic testing of the signaling and train systems is complete; the necessary routeway integration
testing for the Trial Running assurance case has also been completed; and all central section
stations are certified as ready to support Trial Running. The remaining steps include the handover
of the completed routeway to TfL, completing the safety and assurance process and obtaining
regulatory approval from the Office of Rail and Road. We expect these to be completed to allow the
commencement of intensive operational testing of the railway at the earliest opportunity in 2021.
Station handover is the second critical path to the delivery of the Elizabeth line and a stations
completion expert has been added to the team to ensure that happens. These huge and complex
assets need to be handed over to the operator of the railway, TfL, to allow them to be fully
integrated into the transport network ahead of passenger service. The formal handover of the
central section stations is taking place on a staged basis to take account of the challenges
presented in handing over and commissioning these complex assets. We have a prioritised order of
stations for the handover starting with Farringdon, Paddington, Tottenham Court Road, Woolwich
and Abbey Wood followed by Liverpool Street, Canary Wharf, Whitechapel and Bond Street. The
lessons learned while handing over Custom House and shortly from the handover of Farringdon, will
be applied to the remaining stations.
We are in the complex final stages of delivering the Elizabeth line and we continue to make good
progress against our Delivery Control Schedule (DCS). We are not complacent and acknowledge
that in a project of this scale and magnitude, there will be challenges, particularly as we look to

deliver this railway to the highest safety standards. But we know what needs to be done to get this
railway into Trial Running and working closely with colleagues at TfL, we are putting the appropriate
levels of resource and interventions in place to ensure continued progress.
Safety
There has been a strong health and safety performance on site since my last update. With just one
High Potential Near Miss on 11 December 2020, we have achieved three “green” weeks since with
no reported health and safety incidents. This period included the festive construction blockade and
associated increase in physical works.
With the increased prevalence of coronavirus in the UK, our Gold Response team structure remains
operational and is alert to the challenge that the pandemic poses to the delivery of the project. An
increase in the absence level or additional lockdown restrictions could have an impact on the
project. Our controlled delivery environment - on site and in the office – continues with daily tracking
of resource affected and frequent reviews of policy to ensure alignment to Transport for London,
Public Health England and industry best practice. There have been several occurrences of
confirmed and suspected cases at sites; these have been managed well by Crossrail and the supply
chain.
Central Section Progress
A further construction blockade was undertaken over the festive period to complete residual works
on the routeway. It achieved a 98% productivity against the plan and is a similarly high level to the
two preceding blockades. It has helped recover significant time lost as a result of the coronavirus
pandemic.
The blockade followed a period of Systems Integration Dynamic Testing (SIDT) and stations
Systems Integration, which is making good progress. While it is still early, performance of SIDT is
looking positive and as expected it is uncovering issues to be rectified. There has been a lot of
learning within the Route Control Centre and this has improved the ability to manage the service.
SIDT restarted on 13 January 2021 and will benefit from a further version of signaling and train
control software, which should see improvement in the issues impacting SIDT.
All central section stations including Bond Street are certified to support Trial Running. Four central
section stations have now gained assured capability with the remaining stations expected to follow
by the end of the month.
All routeway assets have their key assurance Safety Justification documents at an endorsed level
with three already accepted by the independent assurance Board (RAB-C), including the Signaling
Safety Justification for the TR2 software.
Work continues on completing the works at our central station sites. Paddington, Tottenham Court
Road, Liverpool Street and Woolwich are now at the stage before testing and commissioning
activities can start. Farringdon, our most advanced central London station, is expected to complete
formal hand over to TfL in the coming months.
Focus and Challenges
Our focus remains on achieving the assured state of readiness for our infrastructure to enter Trial
Running. The closure of ‘dependencies’, which are pieces of outstanding assurance work, remains
critical to getting the Safety Justification documents for the routeway accepted. While there is a
significant amount of work to do to close these dependencies, progress has been made in making
the assurance process itself as efficient as possible to ensure it can accommodate the remaining
assurance work. This includes agreements between Crossrail and RfL on the processes and

