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Welcome
Welcome to our latest update on the
work we are undertaking to enhance
and upgrade a number of stations in
West London, ready for the Elizabeth
line.

Station by station update

As the nights draw in and the weather
gets colder, our work has continued
with good progress being made
across all sites.
With steelwork and canopies being
constructed and electrical, telecoms
and glazing installation continuing, it
is becoming easier to visualise the
new stations as the functional
transport hubs they will become.
Inevitably, the COVID-19 pandemic
continues to impact all our lives with
another lockdown underway. We will
ensure that all our sites remain
COVID secure in line with
Government guidance for
construction projects, so that we can
carry out the work planned and
protect the health and safety of
everyone involved.

Ealing Broadway— new canopy takes shape

At Ealing Broadway, the
canopy is taking shape with the
steelworks and roof installation
progressing to plan. Lift
installation is also progressing.
Platform 4 structural

steelworks are now complete
and the blockwork is well
advanced. We continue to
make good progress with the
internal fit-out of the station
including screeding of the
concourse floor.

At Southall we installed pre-cast
flooring for the new station
building. Foundations have been
constructed for the elevated
walkway which will link the
footbridge to the new station
building. We have finished the
drainage and ground works for
the new station building and
have started work on a drainage
channel on platform 2/3.

Southall— the new station building structure

We have also installed cladding,
glazing and sealant to the
structural steelwork on
platforms 1 and 2/3.
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At Acton Main Line we have
continued to make progress
with the new station building.
This month we started to add
stone cladding and finished the
fit-out installation of the new
ticket office.
We also continued with the fitout of the passenger footbridge
and the installation of cladding
and glass for the new platform
lift shafts. We completed the
glazing for the platform stairs.

November 2020
The work on the new station
building at West Drayton has
continued with the installation of
the steelwork and roofing.
Glazing has been installed on the
new platform lift shafts and
footbridge, with cladding added to
the lift motor rooms.

West Ealing— ongoing cladding work

We have now finished installing
the electrical and telecoms
wiring to the station building at
West Ealing.

Lighting column foundations have
been installed on platform 4, a
redundant electric meter has been
removed and electrical services
migrated to the building on the
south side of the station.

Work has started to install
glazed brick cladding to the
east of the building. Cladding
work has also continued on the
platform stairs.

We completed the installation
of a ‘mansafe’ system to the
new platform canopy and
finished the construction of a
substation building to host a
new power supply.

West Drayton—roof installation

Acton Main Line—cladding installation

We have continued with the
construction of reinforced
concrete foundations, slab and
perimeter walls for the new
Hayes & Harlington station
building, as well as installing
drainage and ducts. Tiling and
handrails have been added to
the footbridge and we have
installed roof cladding to the
link bridge. Cladding has also
been installed to the lift motor
room on platform 1, 2/3 and
4/5 and mechanical, electrical
and telecoms work has started
for the lift shafts and
footbridge .

Hayes & Harlington—concrete slab for new station building
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Location

What we are doing in November

Acton Main
Line

Installation of cladding to platform stairs and lift shafts as well as stone cladding to
station building. Installation and commissioning of the lifts for platforms 2, 3 and 4.
Start installation of the ticket barriers located at ticket office.

Ealing
Broadway

Continue with Stannah lift installations. Continue with new roof installation (Phase 1).
Mechanical and electrical work ongoing. Continue with blockwork for platforms 2, 3
and 4, first floor gable ends and concourse. Continue with structural steel works for
the canopy. Commence ticket office internal fit-out. Concourse floor screeding. Install
glazing, curtain wall, suspended ceiling and cladding.

West Ealing

Installation of cladding to the east and west sides of the station building. Install
external station doors, concourse ceiling and glazed brick cladding. Start tiling the
concourse area.

Southall

Install cladding, insulation and waterproof membrane to station building.
Construction of the new station building upper level slab and external blockwork walls
from ground floor to concourse level. Installation of remaining steelwork for Access for
All facilities.

Hayes &
Harlington

Complete reinforced concrete works for new station building. Commence installation
of steelwork for station building. Continue with mechanical, electrical and telecoms
work for footbridge and lifts.

West Drayton

Installation of curtain wall glazing on new station building. Start blockwork, floor
screed and partition walls within new station building. Complete drainage and ducting
work in front of the station. Start enabling works for the installation of new passenger
lift in southern station building. Install cable trays for new station electrics. Complete
work in lift motor rooms.

Contact us
If you have a concern or to find out more information:
Email us at CRcrossrail@networkrail.co.uk
Call our 24-hour helpline on 03457 11 41 41

