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Item 3
BD MIN
200228

Minutes of the Meeting of the Board held on 28 February 2020

Item 4
BD AC
200326

Actions and Matters Arising

The Board APPROVED the minutes of the meeting held on 28 February 2020
for signature.

20.137 – Delivery Strategy (CRL Organisation) – this was the single
agenda item discussed at the Board Away Day on 25 March 2020. The
Executive Directors were tasked with carrying out further work around the
future organisation and presenting to the Board on 30 April 2020.
20.196 – Joint risks: CRL and TfL subsidiaries – these risks were
discussed at the last Elizabeth line Readiness Group (ELRG) meeting,
however, due to the current circumstances with COVID-19, discussions had
not progressed much further.
20.180 – Crossrail Advisory Panel report on the latest DCS – the Board
NOTED that the management response to the report would be circulated that
day.
The Board NOTED the updates to all the other ‘due’ actions, some of which
were complete or covered by the agenda for the day’s meeting.

Item 5
Verbal

Health and Safety Update
The Board NOTED the following:
Period 12 Performance
•

There had been nine incidents in Period 12 including: five accidents
(two Lost Time Incidents – an injured finger and a twisted ankle; two
Lost Time Case RIDDORS – a back injury and a back & elbow injury;
and 1 RIDDOR – a broken arm); one Dangerous Occurrence (smoke
and flames after a loud bang at a site boundary hoarding); and three
High Potential Near Misses (HPNMs) (site hoarding blown over during
Storm Ciara; engineering train striking line side equipment; and
unauthorised access to the trace).

Period 13 Performance
•

There had been no incidents so far in the Period.

COVID-19 Update
•

The workforce was adapting well to the circumstances and remote
working was progressing well. A process had been set in place for
reporting absenteeism related to COVID-19; and

•

The Gold Response Team (GRT) continued to meet daily and four
Silver Response Teams had been set up with the Chief Projects
Officer, Mark Cooper, responsible for response; Programme
Integration Director, Mark Sommers, responsible for recovery; HSQE
Director, Carole Bardell-Wise, responsible for health and safety; and
General Counsel, Susan Beadles, responsible for professional
services and support.
Safe Stop
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•

A Safe Stop to physical construction work on Crossrail sites was
enacted at 17:00 on 25 March 2020 to protect the safety of the
workforce. CRL was one of the first construction companies to
implement this; and

•

There remained small teams of workers on sites for maintaining
safety, security and critical maintenance activities.

Remobilisation
•

Verbal

Work was now ongoing to consider the requirements for a safe
restart of construction work, dynamic testing, work on the
routeway etc. A recovery plan for remobilising work on the project
was being prepared and scenarios were being worked up. This
work was being undertaken in alignment with the TfL finance,
commercial and legal teams.
, Simon Kirby and Ailie MacAdam left the meeting for

this item.
At this point, the Board received a commercial update on the supply chain.
The Board NOTED the following:
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•

Some of the handover dates had moved and mitigations had been
agreed for addressing these;

•

Item 7
128/20

•

Progress continued with the triaging of the Elements Outstanding
Works List (EOWLs) and consideration was being given to how to
reduce the documentation for each element and chapter;

•

Key themes and actions from an assurance review workshop held on
24 March 2020 were NOTED. The main risk identified related to
complex systems and interfaces. It was also NOTED that it was
essential to keep the Railway Assurance Board (Crossrail) (RAB(C)
informed offline to increase their level of confidence in the assurance
process. The NEDs and the Crossrail Advisory Panel Chair offered
their assistance with liaising with the Assessment Body (AsBo),
Notified Body (NoBo) and Office of Rail and Road (ORR) and NOTED
that the Executive team would engage with the Advisory Panel on
where and how they could provide support in the regulatory assurance
and approval process; and

•

More planning was necessary prior to finalising the DCS 1.1 and
preliminary scenarios were being developed to address the current
uncertainty.

CRLB 128/20 – Delivery Control Schedule, AFCDC and Risk Update
The Board received a paper which was to be read in conjunction with the
Period 12 Board Report and provided an update on the status of the
schedule, along with the latest AFCDC forecast.
The Board NOTED the following:
Delivery Control Schedule (DCS)
•

This had been considered under the Programme Performance Update
(Item 6) above.

AFCDC
•
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•

The Board REQUESTED that a separate record should be kept of any
incremental costs that were due to the current COVID-19 pandemic;
and

Action: Rachel McLean
•

Item 8
129/20

Productivity remained at a third of the plan for the Period and there
appeared to be a slippage every Period due to unrealistic
expectations. It was key to adjust expectations to align with what was
realistically achievable.

CRLB 129/20 – Periodic Assurance Report Period 12
The Periodic Assurance Report for Period 12 was taken as read.

Item 9
BD CBR
200326

Crossrail Board Report Period 12

Item 10

Certified Information for Funding Drawdown date in April 2020

The Board Report for Period 12 was taken as read.

The Board NOTED that there would be more clarity on the funding position on
Monday 30 March 2020, after which a paper would be circulated to the Board
via correspondence for consideration and approval.
Post meeting note:
The Board received a paper via circulation on 6 April 2020, asking the Board
to consider approval of the CRL certified information as required under clause
5.3 of the Supplemental Agreement in relation to the 1 May 2020 funding
drawdown.

Subject to: a) suggested amendments to the wording of the letters to the GLA
and TfL; and

the Board:
•
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Item 11
131/20

AUTHORISED the CFO or other Director to sign the certified
information and submit this to the Sponsors on 7 April 2020.

CRLB 131/20 – Crossrail Engagement Survey – February 2020
The Board received an update on the recent Crossrail Engagement survey
and subsequent actions agreed by the Executive team.
The Board NOTED the following:
•

Leadership engagement had the lowest score on the survey.
Strategies for addressing this had been identified including more face
to face interaction and means of rewarding staff for positive
behaviours and performance;

•

Due to the COVID-19 pandemic, it had become necessary to adjust
the strategy for implementing actions addressing the outputs of the
survey, as most staff were now working remotely. Consideration was
being given to how implement the actions virtually;

•

Other matters identified as requiring improvement
behavioural issues; values; diversity and inclusion;

included

The Board highlighted that there was no
evidence of actions addressing these matters reflected in the report
being presented to the Board; and
•

The Board AGREED that it was necessary to draw up a
comprehensive action plan for addressing the issues raised by the
results of the survey in a timely manner and that there should be
feedback to the organisation showing that the issues raised were
being addressed.

Action: Mark Wild
Item 12
132/20

CRLB 132/20 –
The Board NOTED that this item had not changed from that considered by the
NEDs at the Investment Committee meeting on 11 March 2020 and
considered that this should be a periodic report to the Board

Item 13
133/20

CRLB 133/20 – Increase in Financial Budget
The Board received a paper seeking the Board’s approval to increase the
Financial Budget by
to
, following the release of an additional
of Delegated Authority by the Sponsors.
The Board APPROVED an increase of

Item 14
134/20

to the Financial Budget.

CRLB 134/20 – Increase in the Authorised Share Capital of CRL and
Issue and Allotment to Transport Trading Limited
The Board NOTED the shareholder resolution of Transport Trading Limited
(TTL) to:
•
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•

authorise the directors of CRL to issue and allot shares in CRL up to
the newly increased amount provided that this authority should,
unless renewed, varied or revoked expire on the date five years from
the date of this resolution; and

•

amend CRL’s Articles of Association to reflect the increase;

and the Board RESOLVED to issue and allot to TTL

Item 15
135/20

CRLB 135/20 – Execution of Deeds
The Board received a paper requesting approval of proposed changes to the
Scheme of Authorities that would permit alternative methods of executing
deeds by CRL; and requesting that the Board grant authority to each of the
people identified in the paper to execute deeds made by CRL. This was
proposed as an interim measure for six months to give additional resilience
during the COVID-19 pandemic.
For an initial period of three months, after which the Board’s approval would
be required to extend the changes to six months, the Board:
•

APPROVED the changes proposed to paragraph 3.4 (Authority to
Execute Deeds) of the Scheme of Authorities); and

•

GRANTED AUTHORITY to the following people to execute deeds
made by CRL with an authority level of
, subject to the amount of
Investment Authority that had been granted:
o
o
o
o
o

, Head of Finance;
Project Solicitor;
Project Solicitor;
Head of Finance, Programme Delivery; and
Hannah Quince, Chief of Staff;

each of whom would be appointed an attorney.
Item 16
136/20

CRLB 136/20 – Bond Street Station – Investment Authority
The Board GRANTED additional Investment Authority for C412 Bond Street
station in the sum of
The Board NOTED that the Executive team were scheduled to provide the
Board with
at the
next Board meeting on 30 April 2020.

Item 17
137/20

CRLB 137/20 – Programme Partner – Review of Final KPIs
This item was considered by CRL Board members only (Non-Executive and
Executive Directors).
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Subject to additional amendments to the language in the paper requested by
the Deputy Chair of the Investment Committee, Sarah Atkins, the Board
APPROVED the proposal set out in this paper for onward transmission to the
Sponsors for approval.
Item 18
138/20

CRLB 138/20 – PRep Report Period 11 including CRL’s Response to
Sponsors
This item was for information only.

Item 19
139/20

CRLB 139/20 – Communications Strategy for 2020 – Updated
This item was for information only.

Item 20
140/20

CRLB 140/20 – CRL Exec’s response to Crossrail Advisory Panel Report
on the revised DCS
This item was still being prepared and would be shared with Board members
via circulation after the Board meeting.

Item 21&22

Minutes of Board Committees for Reference
The Board received the following minutes for reference:
Investment Committee

Item 23
AOB

IC MIN 200212

AOB
The Board NOTED the proposal by the Deputy Chair of the Investment
Committee to increase the quorum of the Investment Committee by including
another member of the Executive team. This was as a temporary measure
during the period of the COVID-19 pandemic and would allow Investment
Committee meetings to continue to be quorate in the event that two of either
the CEO, the CFO or the Chief Programme Officer were unavailable.
There was no other business.

Item 24
Verbal

De-brief Discussion with the Sponsors
The Board provided the Sponsors with an overview of the matters that had
been considered during the meeting, highlighting the following: the Period 12
safety performance with nine significant incidents; the focus on the response
to the COVID-19 pandemic, commending the work of the GRT in this regard
and in working in close alignment with TfL; the Safe Stop of works on all
Crossrail sites the previous day except for those staff providing safety critical
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•
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Signed by:
Tony Meggs – Chair
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